

Project Planning Template

Project: Employee Software Installation Request (ServiceNow)

1. Project Summary

The **Employee Software Installation Request** project aims to automate the software request process using the ServiceNow platform. The solution replaces manual email-based requests with a structured workflow that manages request submission, manager approval, IT fulfillment, and incident generation for license shortages.

Project Attribute	Details
Project Name	Employee Software Installation Request
Platform	ServiceNow Personal Developer Instance (PDI)
Project Type	Academic / Portfolio Project
Development Approach	Workflow Automation using ServiceNow Native Features
Objective	Automate the complete software request lifecycle using the Service Catalog, Flow Designer, Approval Engine, Business Rules, and Catalog Tasks.

2. Project Milestones and Timeline

The project was planned and executed in multiple phases to ensure systematic development and successful completion.

Phase	Milestone	Deliverables	Status
Phase 1	Project Ideation	Brainstorming, Problem Statement, Empathy Map	Completed
Phase 2	Requirement Analysis	Customer Journey Map, Data Flow Diagram, User Stories, Solution Requirements, Technology Stack	Completed
Phase 3	Solution Design	Problem–Solution Fit, Proposed Solution, Solution Architecture	Completed
Phase 4	Project Planning	Planning Logic, Project Planning Document	Completed
Phase 5	Application Development	Service Catalog Item, Variables, Request Tables, Approval Workflow	Completed
Phase 6	Workflow Automation	Flow Designer, Business Rules, Email Notifications, Catalog Tasks	Completed
Phase 7	Testing and Validation	Functional Testing, End-to-End Testing, Defect Resolution	Completed
Phase 8	Documentation and Publishing	Project Report, Screenshots, GitHub Repository, README	In Progress

3. Roles and Responsibilities

The following roles were involved in the successful completion of the project.

Role	Responsibilities
Developer (Student)	Analyze requirements, design the solution, develop the ServiceNow application, configure workflows, perform testing, and prepare project documentation.
Project Guide / Mentor	Review project progress, provide technical guidance, validate deliverables, and suggest improvements throughout the development process.

4. Project Risks and Mitigation

The following potential risks were identified during project planning, along with strategies to minimize their impact.

Risk	Mitigation Strategy
Standard ServiceNow tables may not be accessible during workflow configuration.	Verify table availability and permissions before implementing dependent workflows.
Cross-scope access restrictions may prevent workflow execution or notifications.	Configure required cross-scope permissions and application settings during development.
Approval requests may not reach the correct manager.	Use dynamic manager references and validate approval routing during testing.
Workflow configuration errors may affect request processing.	Test each workflow component individually before performing end-to-end testing.
Incomplete testing may leave defects undiscovered.	Perform comprehensive testing using multiple user roles and validate all workflow scenarios.

5. Definition of Done

The project will be considered successfully completed when all of the following conditions are satisfied:

- Employees can submit software installation requests through the ServiceNow Service Catalog.
- Requests are automatically routed to the appropriate manager for approval.
- Managers can approve or reject requests through the **My Approvals** interface.
- Approved requests automatically generate Catalog Tasks assigned to the Network/Software Support Team.
- Rejected requests notify employees with the appropriate status and comments.
- Software license shortages automatically generate Incidents for the Software Support Team.
- Employees can monitor the progress of their requests through **My Requests**.
- Role-based security and access controls function correctly.

- The complete workflow is tested and validated without critical defects.
- Project documentation, diagrams, screenshots, and source code are organized and published in the project repository.

6. Project Outcome

By following the planned milestones and development approach, the project successfully delivers a workflow-driven Software Installation Request Management System using ServiceNow. The implementation improves request management, streamlines approval and fulfillment processes, enhances transparency, and provides a scalable solution that can be extended with additional features such as license inventory management, automated software deployment, and advanced approval workflows in future phases.